



ALHAMBRA UNIFIED SCHOOL DISTRICT

Business Services Division - Construction Department

CHANGE ORDER SUMMARY

| | | | | |
|--------------------------------|--|-------------|-----------------------------|------------------|
| | BID Number: | 1189B-16/17 | Change Order Number: | 5 |
| School Name: | Mark Keppel High School | | Date: | November 7, 2017 |
| Project Description: | Building "A" Glazing & Frame Modifications Project | | Purchase Order: | PW342A |
| Issued to (Contractor): | High Rise Glass & Door, Inc. | | Attn: | Angie D'Ambrosio |

| Item # | Description | Cost |
|--------|--|-------------|
| 1 | Site Change Request: Furnish all labor, materials, and equipment to replace additional existing damaged glazing with Greylite II. Partial Change Order pending finalization of all glazing locations Site requests to be replaced. This partial change order is a result from a 4th jobwalk with Site. | \$ 9,800.00 |

| | | |
|--|--|--|
| | Account No. 21.2-90000.0-00000-85000-6250-4020000 | |
|--|--|--|

Total:

\$ 9,800.00